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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-22.8/23.6

06-FRE-41-22.8/23.7

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

Fed Aid

HM1

HM1

HM1

Pgm Code

IN FRESNO COUNTY FROM KINGS/FRESNO CO

LINE TO 0.9 MILES SOUTH OF EL DORADO

AVENUE OC

IN FRESNO COUNTY NEAR HURON AT

VARIOUS LOCATIONS

ON FRE 41, 168, AND 180 AT 28 BRIDGES

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

Description 

DIGOUTS & RHMA TYPE O OVERLAY

BOUNDED WEARING COURSE, RHMA,

CONCRETE OVERLAY/JOINT & DECK SEALS

CONSTRUCT AUXILIARY LANE

PCC GRIND & INSTALL JOINT SEALS

CONSTRUCT STAMPED COMCRETE

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO.,

INC.

EMMETT'S EXCAVATION, INC.

Contractor

MCCLELLAN CA 95652

MCCLELLAN CA 95652

TEMPE  AZ 85282

FRESNO  CA 93706

RANCHO CUCAMONGA  CA 91730

FRESNO  CA 93727

(916)383-1756

(916)383-1756

(602)437-1711

(559)441-5700

(909)944-1037

(559)347-9188

DADWALLA,DIN

DADAWALLA, DIN

MOHAMMAD SAMIMI

MARK MENGONI

CARY CRUZ

Resident
Engineer

(559)417-5927

(559)417-5927

(559)243-3814

(559)243-3543

 

(559)243-3881

 $3,984,577

 $3,388,000

 $2,393,393

 $2,730,469

 $1,792,310

 $2,723,606

Bid + CCOs

 $4,089,407

 $3,437,744

 $555,640

 $2,755,148

 $303,667

 $2,735,303

Comp To  date

 $0

 $0

 $555,640

 $0

 $303,667

 $0

This Month

04/18/18

05/10/18

06/01/18

01/10/18

06/06/18

05/11/17

Awarded

05/16/18

05/29/18

07/09/18

02/02/18

06/25/18

05/30/17

Approved

08/24/18

08/30/18

11/30/18

09/12/18

10/31/18

08/27/18

Est Comp

 93%

 100%

 47%

 100%

 20%

 100%

%Time

 96%

 100%

 23%

 100%

 17%

 100%

% Work 

 

COMPLETED

 

COMPLETED

 

COMPLETED

Message

06-0V5004

06-0V1704

06-0V4704

06-0T3204

06-0W7704

06-0Q6304

Contract 

ACIM- 005-(150)E

ACST-X019-(031)E

  

  

ACNH-P041-(139)E

NHP-000C-(436)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

1310 W. 23RD STREET

2716 S. GRANITE COURT

10641 FULTON COURT

6207 EAST CLINTON AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

09/21/18

09/04/18

09/12/18

08/28/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-41-31.6/0

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

Fed Aid

HA21

HM1

HM1

HB4N

HM1

Pgm Code

IN FRESNO AT ROUTE 41 SOUTHBOUND ON-

RAMP FROM EASTBOUND FRIANT ROAD

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

Description 

CONSTRUCT CONCRETE GUARDRAIL

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

RHMA-OPEN GRADED (BWC) OVERLAY

Type Of Work

SECURITY PAVING COMPANY, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

GRIFFITH COMPANY

Contractor

SYLMAR  CA 91342

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

BAKERSFIELD  CA 93308

(818)362-9200

(916)852-5530

(559)441-5721

(916)283-9950

(714)378-1533

(661)392-6640

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

CARY CRUZ

Resident
Engineer

(559)243-3543

(559)243-3543

(559)243-3814

 

 

(559)243-3881

 $498,912

 $4,635,572

 $1,895,038

 $5,561,053

 $1,081,330

 $5,389,672

Bid + CCOs

 $452,754

 $3,603,783

 $1,810,682

 $0

 $0

 $4,556,060

Comp To  date

 $327,249

 $255,050

 $0

 $0

 $0

 $292,176

This Month

05/25/18

10/13/16

02/06/18

06/11/18

05/30/18

03/06/18

Awarded

06/14/18

11/03/16

02/21/18

07/16/18

06/25/18

03/19/18

Approved

09/20/18

04/02/19

07/02/18

10/09/18

Est Comp

 100%

 42%

 100%

 0%

 0%

 80%

%Time

 91%

 78%

 100%

 0%

 0%

 84%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0V2704

06-0N9904

06-0V2104

06-0V4604

06-0V5604

06-0W2504

Contract 

SNHG-P041-(137)E

NHP-P041-(599)E

  

  

ACNH-P099-(619)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

1128 CARRIER PARKWAY AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

09/20/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-36.0/65.9

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

Fed Aid

HB4N

HM1

HB4N

Pgm Code

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

Description 

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

HMA RESURFACING AND REHAB CULVERTS

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CAL VALLEY CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

FRESNO  CA 93722

ROSEVILLE  CA 95661

HERCULES  CA 94547

(818)362-9200

(559)441-5700

(714)378-1533

(559)274-0300

(916)757-6400

(510)741-9226

MCGUIRE, TIM

KIMURA, JUSTIN

HAIDAR HADDADIN

Resident
Engineer

(559)259-2081

(559)246-9536

 

 

 

(559)897-7223

 $4,090,349

 $134,583,253

 $2,870,107

 $14,958,479

 $5,026,912

 $4,058,312

Bid + CCOs

 $3,160,790

 $121,614,666

 $0

 $0

 $4,837,464

 $3,828,290

Comp To  date

 $35,470

 $2,972,445

 $0

 $0

 $0

 $5,921

This Month

08/08/17

06/30/16

09/05/18

08/24/18

08/07/17

03/19/15

Awarded

08/29/17

07/25/16

09/25/18

09/20/18

08/29/17

06/22/15

Approved

10/04/19

01/10/19

09/17/18

10/15/19

Est Comp

 18%

 85%

 0%

 0%

 100%

 34%

%Time

 75%

 90%

 0%

 0%

 100%

 94%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K2904

06-2HT104

06-0T3604

06-0U09U4

06-463804

06-0Q2104

Contract 

ACNH-P099-(613)E

  

ACNH-P099-(621)E

B1ST-S168-(064)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

5125 N GATES AVE #102

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N.MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

Accepted

09/17/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

06-KER-5-/87

06-KER-14-58.3/62.3

Fed Aid

HE14

HA23

HA26

Pgm Code

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

Description 

2C TO 4E ON NEW ALIGNMENT KINGS

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

Type Of Work

SECURITY PAVING COMPANY, INC.

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

Contractor

SYLMAR  CA 91342

ARROYO GRANDE, CA 93420

CHINO  CA 91710

EUREKA  CA 95502

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

(818)362-9200

(805)473-3016

(909)536-8693

(707)443-6371

(916)283-9972

(831)724-1011

HADDADIN, HAIDAR

HAROLDSEN, BRENT

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

Resident
Engineer

(559)243-3856

(559)243-3852

(661)391-4766

 

(661)391-4741

(661)391-4742

 $54,305,311

 $4,392,019

 $12,146,706

 $2,369,350

 $3,369,430

 $22,257,709

Bid + CCOs

 $21,627,156

 $4,008,490

 $8,393,640

 $0

 $3,095,533

 $21,586,136

Comp To  date

 $953,181

 $0

 $727,788

 $0

 $131,158

 $0

This Month

04/05/17

03/06/18

08/08/17

06/22/18

03/19/18

03/14/17

Awarded

04/26/17

04/03/18

08/29/17

07/17/18

04/03/18

04/06/17

Approved

09/30/19

09/06/18

03/01/19

09/26/18

09/10/18

Est Comp

 54%

 100%

 68%

 0%

 100%

 100%

%Time

 40%

 100%

 69%

 0%

 91%

 100%

% Work 

 

COMPLETED

 

 

OVER RUN

COMPLETED

Message

06-342534

06-0W7304

06-0S6104

06-0Q6204

06-0X4604

06-457114

Contract 

ACNH-S180-(059)E

  

  

ACIM- 005-(198)E

  

CSTP-X029-(126)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

398 SUNRISE TERRACE

13501 BENSON AVE

PO BOX 1006

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

09/06/18

09/24/18

09/11/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

Fed Aid

HE13

HA21

HA22

HA22

HA21

HA22

Pgm Code

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

Description 

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

(661)399-3361

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

CLAY LOMAX

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4747

 

(661)391-4767

 

(661)391-4742

 $25,480,236

 $14,899,502

 $22,008,254

 $32,911,764

 $7,132,608

 $16,527,218

Bid + CCOs

 $5,242,461

 $10,652,776

 $0

 $8,729,565

 $0

 $8,328,353

Comp To  date

 $350,130

 $349,619

 $0

 $1,061,928

 $0

 $1,408,043

This Month

01/11/18

05/05/17

05/01/18

12/29/17

08/28/18

10/02/17

Awarded

02/02/18

05/30/17

05/29/18

02/02/18

09/14/18

10/27/17

Approved

03/11/20

03/29/19

04/03/19

03/15/19

Est Comp

 25%

 59%

 0%

 48%

 0%

 48%

%Time

 21%

 70%

 0%

 26%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

Contract 

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

B1NH-P058-(130)E

ACNH-P099-(614)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

3005 JAMES ROAD

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

Fed Aid

HB1

HA21

HM1

HB1

HM1

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

Description 

INSTALL HIGHWAY LIGHTING

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

COLD PLANE, REPAIR PAVEMENT

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

Contractor

CHINO  CA 91710

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

(909)591-0000

(707)455-7033

(661)392-6640

(818)834-8199

(831)724-1011

(661)399-3361

CLAY LOMAX

MARTINEZ BLAS

AMARJIT DHALIWAL

SAM DHALIWAL

Resident
Engineer

 

(661)391-4767

(559)651-8321

 

(661)391-4766

(661)391-4742

 $474,499

 $2,339,207

 $4,599,139

 $4,167,440

 $2,632,052

 $3,509,256

Bid + CCOs

 $0

 $2,303,033

 $2,640,965

 $0

 $2,559,858

 $2,990,737

Comp To  date

 $0

 $0

 $74,078

 $0

 $2,660

 $2,618,824

This Month

07/26/18

09/30/16

01/16/18

03/19/18

03/15/17

05/30/18

Awarded

08/20/18

11/03/16

02/02/18

04/11/18

04/06/17

06/25/18

Approved

08/21/18

10/15/18

11/08/18

10/09/18

Est Comp

 0%

 100%

 67%

 0%

 59%

 73%

%Time

 0%

 100%

 57%

 0%

 96%

 84%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

Contract 

  

ACNH-PX02-(125)E

  

  

SSTG-S155-(005)E

ACST-X029-(139)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

585 WEST BEACH STREET

3005 JAMES ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

09/20/18

Location
Storm Water
Plan
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06District

06-KIN-5-/9

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

Fed Aid

HA22

HB1

HA25

HE11

HB1

Pgm Code

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

Description 

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

(559)441-5721

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

GANDRATHI, SUNIL

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

HAROLDSEN, BRENT

Resident
Engineer

(559)999-5733

(559)243-3852

(559)243-3852

 

(559)250-6305

(559)246-6410

 $18,823,958

 $2,917,270

 $1,518,155

 $539,251

 $675,962

 $3,717,279

Bid + CCOs

 $17,294,623

 $978,974

 $422,716

 $422,548

 $706,027

 $1,190,862

Comp To  date

 $492,735

 $978,974

 $422,716

 $3,944

 $6,343

 $381,584

This Month

02/22/18

05/10/18

05/30/18

05/30/17

01/02/15

04/11/18

Awarded

03/19/18

05/31/18

06/25/18

06/22/17

01/26/15

05/16/18

Approved

10/25/18

11/27/18

11/06/18

02/23/21

12/31/18

11/30/18

Est Comp

 80%

 32%

 29%

 100%

 0%

 48%

%Time

 89%

 34%

 28%

 78%

 0%

 32%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0S4904

06-0V8604

06-0T2404

06-416014

06-325514

06-0Q3204

Contract 

ACIM- 005-(201)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

Fed Aid

HA22

HB1

HA22

HM1

Pgm Code

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

Description 

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

HERCULES  CA 94547

REDDING  CA 96002

FRESNO  CA 93706

ROSEVILLE CA 95661

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

(510)741-9226

(530)223-5937

(559)441-5700

(916)757-6400

(559)441-5700

(805)473-3016

GANDRATHI, SUNIL

GANDRATHI, SUNIL

CARY CRUZ

CARY CRUZ

Resident
Engineer

(559)999-5733

(559)999-5733

 

(559)243-3881

(559)243-3881

 

 $1,053,477

 $655,989

 $3,688,222

 $5,118,020

 $2,013,954

 $3,182,874

Bid + CCOs

 $844,233

 $621,895

 $2,268,001

 $1,577,384

 $1,710,162

 $0

Comp To  date

 $8,864

 $0

 $2,268,001

 $1,389,564

 $0

 $0

This Month

08/11/17

06/26/17

06/13/18

05/01/18

03/30/17

12/12/17

Awarded

08/29/17

07/27/17

06/28/18

05/18/18

04/20/17

01/05/18

Approved

02/24/20

05/11/18

11/06/18

10/23/18

12/05/17

Est Comp

 100%

 100%

 46%

 53%

 100%

 0%

%Time

 80%

 100%

 61%

 31%

 100%

 0%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

06-487514

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

Contract 

ACNH-P198-(074)E

SNHG-P198-(075) 

ACNH-P041-(136)E

  

ACNH-P099-(599)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

2716 GRANITE COURT

398 SUNRISE TERRACE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

Fed Aid

HA22

HA22

HA25

HE11

HB1

HB1

Pgm Code

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

Description 

PAVEMENT PRESERVATION

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

Type Of Work

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

(916)757-6400

(916)757-6400

(510)741-9226

(559)441-5700

(559)441-5700

(559)651-1300

HUERTA,JAVIER

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

Resident
Engineer

(559)286-7590

 

 

(559)243-3852

(559)651-8321

(559)651-8319

 $7,883,275

 $4,194,832

 $1,070,833

 $30,906,735

 $2,349,748

 $2,899,741

Bid + CCOs

 $7,199,381

 $3,942,355

 $926,801

 $28,358,285

 $2,209,458

 $2,855,446

Comp To  date

 $16,259

 $30,705

 $3,450

 $711,718

 $241,936

 $0

This Month

04/18/17

09/28/17

09/28/17

02/24/17

02/08/18

09/23/15

Awarded

05/09/17

10/27/17

10/27/17

03/15/17

02/21/18

10/07/15

Approved

09/30/18

09/30/18

06/21/21

12/31/18

09/27/18

05/08/18

Est Comp

 100%

 99%

 0%

 83%

 94%

 100%

%Time

 92%

 94%

 0%

 92%

 93%

 100%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

06-0Q2604

06-0G9804

06-332214

06-471504

06-0S3104

06-0J5304

Contract 

CNHP-P065-(106)E

ACNH-P065-(107)E

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

--()

--()

  

  

--()

PL62-06 0-(3E)

  

  

  

  

  

--()

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $22,749,228 $344,936,422 $563,878,650

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB1

HA22

HB4C

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO CA 93725

FRESNO  CA 93706

VISALIA  CA 93291

HERCULES  CA 94547

(559)834-4818

(559)441-5700

(559)651-1337

(510)741-9226

MARTINEZ BLAS

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

(559)651-8321

 

(559)286-7590

(559)651-8321

 $11,747,804

 $668,887

 $20,737,082

 $332,261

Bid + CCOs

 $2,239,527

 $665,673

 $8,287,676

 $314,294

Comp To  date

 $1,103,786

 $0

 $2,263,623

 $0

This Month

11/29/17

01/29/18

12/01/17

06/25/15

Awarded

02/02/18

02/21/18

12/26/17

07/16/15

Approved

03/22/19

07/03/18

04/10/19

11/19/18

Est Comp

 30%

 100%

 47%

 32%

%Time

 19%

 100%

 39%

 94%

% Work 

 

 

 

 

Message

06-461504

06-0U7204

06-0S3404

06-430714

Contract 

ACST-P190-(022)E

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

11339 S PEACH AVE

2716 S. GRANITE COURT

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0V5004

06-0V1704

06-0N9904

06-0T3204

06-0V4704

06-0W7704

06-0Q6304

06-0V2704

06-0V2104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0U09U4

06-463804

06-0Q2104

06-342534

06-0W7304

06-0S6104

06-0Q6204

Contract

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

06-FRE-41-31.6/0

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-36.0/65.9

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0X4604

06-457114

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

Contract

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0G9804

06-0Q2604

06-332214

06-471504

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

Contract

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $25,177,885

 $185,052,169

 Bid + CCO

 $21,384,030

 $72,580,315

 Work Comp

-I-

-F-



06

District

 $43,649,679

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $563,878,650  $344,936,422

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $18,645,060

 $231,398,057

 $103,605,479

 Bid + CCO

 $8,668,008

 $189,273,344

 $53,030,726

 Work Comp

District Total:

Work completed this Period:  $43,649,679

-S-

-SH-


	06

